



School Committee Meeting

June 18, 2018



Amesbury Elementary School



Agenda

- Educational Goals
- Educational Program
- Process & Timeline

Amesbury's Project Educational Goals



- District-wide grade structure evaluation
- Equity across schools
- Optimized grade configuration
- Appropriate grade structures & relationships
- Flexible groupings & spaces
- Flexibility to accommodate enrollment changes

Educational Program

- Two Educational Programs
 - Delivery method the same
 - Class-size guidelines the same
 - Grade configurations vary (PK-5, K-5 or PK-2, 3-5)
 - Programs vary depending on grade configuration

Final grade configuration not required now

MSBA Process & Timeline

- **SC Educational Programs Approval** **June 2018**
- Preliminary Design Program (PDP) **July 2018**
- MSBA Enrollment / Program Review ~ **July-August 2018**
- Evaluation of Ed Program Options **July-August 2018**
- **SC Final Educational Program Approval** **September 2018**
- Evaluation of Design Options **September 2018**
- Preferred Schematic Report (Study) **October 17, 2018**
- MSBA Board Meeting **December 12, 2018**





School Committee Meeting

June 18, 2018



Amesbury Elementary School

 **DINISCO DESIGN**
architects + planners