Eastern Lights Subdivision

37 Middle Road
Amesbury, MA

Bond Estimate as of luly 8, 2016

Item Unit Qty Price Amount
Construction Entrance s | 1 [$ soooo]s 500.00
Stormwater Structures & Piping
Frame & Grate EA 8 $ 35000 | S  2,800.00
invert EA 5 S 200.00 | $ 1,000.00
Detention Pond Control Structure EA 1 $ 7,50000|S 7,500.00
Shape/Loam & Seed Ponds LS 1 $ 5,00000(|$ 500000
Rip Rap LS i S 1,000.00 | $ 1,000.00
Retaining Walls SF 480 5 28.00 [ $ 13,440.00
Water Distribution System
Test & Chlorinate LS 1 [s 75000]8$  750.00
Wastewater Collection/Treatment System
Sewer Manhole Inverts EA 3 $ 250.00 |5 750.00
Frame & Cover EA S 350.00(S% 1,050.00
Vacuum Testing LS 1 S  65000|5$ 650.00
Underground Electrical System LF 600 S 22.00| S 13,200.00
Roadway
Sloped Edging LF 1100 |5 1450 | $ 15,950.00
Gravel cy 600 ) 23.00 | $ 13,800.00
Fine Grade SY 1625 S 2005 3,250.00
Binder Course TN 180 S 100.00 |$ 18,000.00
Wearing Course TN 90 S 100.00|S$ 9,000.00
Guard Rail LF 180 5 45.00]% 8,100.00
Sidewalks & Aprons SF 3020 | S 2.75(S  8,305.00
Post & Rail Fence LF 580 S 12001$ 6,960.00
Vinyl Fence LF 512 S 15008 7,680.00
Loam & Seed SF B800O | S 1.00|S 8,800.00
Red Maple EA 20 S 25000 $ 5,000.00
White Pine EA 14 S 20000 (S  2,800.00
Shrubs at Detention Basin EA 52 5 65.00 | S 3,3820.00
Cedar Shrubs £A 16 S 65.00 | S 1,040.00
Pavement Markings s i S  600.00]|S 600.00
Signage EA 1 $ 350005 350.00
Off-Site iImprovements
Pulverize Road LS 1 S 7,00000}S 7,000.00
Remove & Stockpile Gravel LS 1 S 2,50000(8  2,500.00
Gravel cy 450 S 2300$ 10,350.00
Box Culvert & Headwalls LS 1 S 45,00000 | S 45,000.00
Bit Concrete Pavement sY 1008 | 248015 24,998.40
Loam & Seed SF 7600 | S 100|$ 7,600.00
BOND TOTAL = $ 258,103.40




Eastern Lights Subdivision
37 Middle Road. Amesbury Today's Date: _ 7/8/2016  Frday
(vertical red kne)
Project Lead: J.J. Phelan & Son
Start Dale: 7/18/2016 Monday

Frst Day of Week (Mon=2): 2
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WBS Tasks Lead  Start End & 2 = 8 3

1 Stormwater Structares & Piping [ 7TAE18  730M6) 13 0% 10 0 13

11 Detenton Pond Control Structure Instal THaie  wHNe 9 0% 7 0 g

12 Shape Loam & Seed Fonds 126016 73016 5 0% 4 0 5

2 Water Distribution System Be el 5 0% 5 0 s

21 Tee Inlo Middie Road 81116 8/4116 4 0% 4 0 4

22 Test & Chcrinate 8416 856 2 % 2 o 2

3 Viaste System Cwsne wonel 8 TT0% . 4 0 6

31 Sewer Manhole Inverts 8516  89N16 5 0% 3 0 5

13 Vacuum Test 8m16 81016 2 0% 2 0 2

4 Roadway (Onsits), Phase 1 CEIA6 1010160 61 0% | 43 0 61

41 Subgrade 81116 81216 2 % 2 0 2

42 GaelsGate 81316 81516 3 0% 1 0 3

43 EnderCourse 93016 1003116 4 0% 2 0 4

44 GuadRal 100416 10616 3 0% 3 o 3

45 Fencing 10/7/16 1010016 4 0% 2 0 4

5 Offsits Improvements ohnie toanel 33 0% 23 0 M

51 Instad Bax Cubert 9NN 93016 0 0% 2 0

52 Pulverze Exsirg Roaceay Q2516 2116 3 0% 2 o 3

53 Gravel Gace & Pave S28N6 920116 3 % 3 o0 3

54  Loam b Sead Shouders 10116 1016 3 0% 1 0 3

6 Roadway [Onsite) Phase 2 AT 4nan7] 14 0% 10 0 14

6.1 Curbing & Sdewahs annt amr 7 0% S O 7

6.2 Landscapng A8NT  Anang 7 0% 5 4] i
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